



CONTEMPORARY CREATIVE DEVELOPMENT PROGRAM

CREATE • COLLABORATE • DEVELOP • PROPEL



— DISCOVER. DEVELOP. DEPLOY. —

ARTIST DISCOVERY & DEVELOPMENT NETWORK



VISION | STORY | IMPACT

Product & Technical Specification

Executive Handoff · Current Build, Integration Plan & Pilot Readiness

CCDP™ Program · ANCR™ Platform · Awe Day Creative Arts, Inc.

DOCUMENT CONTROL

DOCUMENT	CYNAIAH™ Product & Technical Specification
PREPARED FOR	Earl Shipman, COO
PREPARED BY	Danielle McMillan
ORGANIZATION	Awe Day Creative Arts, Inc.
PLATFORM	ANCR™
PRODUCT	CYNAIAH™
VERSION	1.0 — July 31, 2026
CLASSIFICATION	Confidential — Internal Working Specification

SECTION INDEX

Executive Summary	04 · Data, API & Architecture	Appendix A · Build Status
01 · Product Definition	05 · Security & Operations	Appendix B · Design Instructions
02 · System Boundary	06 · Validation & Evidence	Appendix C · Handoff Checklist
03 · Functional Specification	07 · Implementation Roadmap	08 · Technical-Team Response

ANCR™ Ecosystem · CCDP™ School Application · CYNAIAH™
ANCR™ Platform · Developed by Awe Day Creative Arts, Inc.

EXECUTIVE SUMMARY

The decision document Earl should be able to read first

CYNAIAH™ is a working, full-stack creative-production and learning platform for film, music video, animation, CGI, commercial content, visual storytelling, and emerging media. It is not a Figma-only concept and it is not merely a visual prototype. The current build includes operational student workflows, faculty review, AI-assisted creation, production management, rights tracking, finishing, delivery controls, authentication, access control, testing, and technical documentation.

CYNAIAH belongs inside the ANCR ecosystem and the CCDP learning experience. It should retain its own specialized creative workspaces while receiving shared services — identity, institutional administration, messaging, calendar, secure media storage, privacy controls, backups, and cross-platform navigation — from the larger ANCR/ANCR foundation.

PRIMARY RECOMMENDATION Treat the Emergent codebase as the approved product foundation. Audit, harden, integrate, and maintain it. Do not restart from screenshots or substitute a different interface whose look, spirit, workflow, or educational intent does not match the approved CYNAIAH experience.

What is already true

- The core creative pipeline is working: create → develop story → generate visuals → plan production → sync music → review → finish → approve delivery.
- Student and faculty experiences are implemented, including immutable review history, rubrics, notifications, frame-level notes, time-coded notes, and milestone decisions.
- Security controls include role gates, ownership guards, registration restrictions, rate limiting, password standards, protected seeding, and production-safe admin bootstrap behavior.
- The latest reported regression passed 222/222 backend tests plus the complete Playwright frontend verification for the Edit & Finish milestone.
- A GitHub repository has been established for version control; each completed milestone should be pushed separately before the next stage begins.

What Earl is being asked to approve

- CYNAIAH remains the visual and functional product source of truth.
- The technical team performs a code audit and produces a reuse / refactor / replace matrix instead of assuming a rebuild.
- Shared ANCR services are integrated where appropriate; CYNAIAH-native studios remain inside CYNAIAH.
- Production blockers are closed before a school pilot: identity, media security/storage, privacy, accessibility, deployment, backups, monitoring, and institutional administration.

- A phased implementation plan is created with named owners, cost ranges, risks, and a school-pilot target.

Status language used throughout

STATUS	MEANING
OPERATIONAL	Implemented and tested in the current build.
DEMO-DEPENDENT	Works in the preview/demo environment but requires production infrastructure or provider replacement.
INTEGRATION-READY	The workflow and handoff point exist; the external ANCR service or API is not yet connected.
DEFERRED	Intentionally outside the current completed scope.

01 PRODUCT DEFINITION

1.1 Product identity

PRODUCT	CYNAIAH™
INSTITUTIONAL IDENTITY	School of Film, Visual Storytelling & Emerging Media
TAGLINE	Vision Story Impact
ECOSYSTEM POSITION	A specialized ANCR creative-production school and application; part of CCDP and accessed through the broader ANCRA learning experience.
PRIMARY USERS	Students, faculty, mentors, collaborators, institutional administrators, and platform administrators.
PRIMARY OUTCOMES	Students learn, create, document, review, clear, finish, and showcase professional visual-media work in one connected environment.

1.2 Problem CYNAIAH solves

Creative-media education is commonly fragmented across learning-management tools, writing software, image generators, production spreadsheets, review platforms, rights forms, audio tools, and portfolio sites. CYNAIAH brings those activities into a guided student journey while preserving faculty oversight, professional production habits, ethical AI disclosure, and a clear path into the larger ANCR ecosystem.

1.3 Product principles

- The student remains the creator and final decision-maker; AI assists, suggests, and explains but does not silently override.
- Visual quality and emotional tone are product requirements — not decoration to be discarded during integration.
- Feedback, rubrics, approvals, and significant status changes remain part of an append-only evidence trail.
- Rights, consent, credits, AI disclosure, accessibility, and delivery readiness are embedded in the workflow.
- Specialized creation stays inside CYNAIAH; shared institutional services should come from ANCR/ANCRA.

1.4 End-to-end student journey

STAGE	STUDENT ACTION	SYSTEM RESULT
1. Learn	Enrolls in a pathway and resumes coursework.	Courses, progress, assignments, and production context are presented.
2. Create	Chooses one of 12 visual project types.	A structured project and Command Center are created.
3. Develop	Writes a treatment/script, builds a storyboard, locks characters.	Story, visual direction, and continuity references become project records.
4. Produce	Plans cast, crew, scenes, shots, locations, equipment, budget, releases, and call sheets.	Production data becomes operational and reviewable.
5. Sync	Uploads audio, places visual cues, accepts or rejects AI cue suggestions.	Music and image timing become an editable cue sheet and animatic.
6. Review	Receives faculty notes, frame feedback, rubrics, revision requests, and approvals.	All review events remain attributable and immutable.
7. Finish	Uploads cut versions, manages captions, credits, finishing notes, and checklist items.	The delivery gate blocks incomplete rights/accessibility requirements.
8. Showcase	Selects portfolio work and prepares publication handoff.	Work is ready for future ANCRVIEW and opportunity pathways.

02 SYSTEM BOUNDARY & ECOSYSTEM ARCHITECTURE

ARCHITECTURE RULE CYNAIAH should not become a second copy of every ANCR service. It should remain the specialized visual-production layer while the ANCR foundation supplies shared institutional capabilities.

2.1 What remains native to CYNAIAH

- Story Lab, Treatment Builder, Storyboard Builder, and Character Locker
- AI Visual Lab and project mood boards
- Music-to-Visual Sync Studio and rough-cut animatic
- Production Studio, Coverage Coach, and Call Sheet PDFs
- Visual-project rights, credits, consent, and AI disclosure workflow
- Faculty visual review, frame notes, time-coded notes, rubrics, and approvals
- Edit & Finish: versions, captions, credits, finishing notes, delivery checklist, and final gate

2.2 What should be provided by the larger ANCR/CCDP platform

- ANCRID identity, single sign-on, role provisioning, and institution membership
- Shared calendar, messaging, collaboration presence, and notifications infrastructure
- Institutional administration, cohorts, courses, assignments, policies, and reporting
- Secure durable media/object storage, scanning, retention, and disaster recovery
- Privacy, consent, data-retention administration, audit, and compliance controls
- Cross-product navigation, shared search, opportunity routing, and publishing services

2.3 Integration map

ANCR COMPONENT	CYNAIAH RELATIONSHIP	CURRENT STATE
ANCRID	Permanent identity and SSO; provisions role and institution.	Integration-ready; local JWT is active now.
ANCRA / CCDP	Learning doorway, course/assignment context, institutional experience.	Integration-ready; CYNAIAH Learn exists locally.
ANCR LAB	Audio/media source for tracks and project assets.	Integration-ready; local upload/playback works.
COHEIR	External mentor review and coaching.	Placeholder only; wait for the COHEIR API/spec.
INHEIRA	Rights review, disclosure, and clearance export.	Integration-ready; rights records/checklist exist.

VAULTA	Budget/financial services and project spend context.	Integration-ready; project budget exists locally.
ANCRVIEW	Publishing and public showcase destination.	Handoff CTA exists; live publishing deferred.
ANCRLaunch	Opportunities and career launch.	Future routing point.
ANCRSync / ANCRD	Collaboration and network services.	Future shared-services integration.
SOVREIGN	Post-graduation/commercial continuity.	Future ecosystem pathway.

03 CURRENT FUNCTIONAL SPECIFICATION

3.1 Foundation, authentication & security — OPERATIONAL

- JWT authentication using bcrypt and PyJWT, deliberately structured for an ANCRID SSO replacement.
- Public registration may only self-assign student or collaborator. Faculty, mentor, institutional_admin, and platform_admin require an authorized elevated token.
- Ownership guards prevent students from accessing another student's projects or nested characters, audio, rights, budgets, reviews, or production records by changing an ID.
- Role-gated faculty and administrative routes return 403 to unauthorized users.
- Login protection: eight attempts per IP/email identifier per five minutes, stored in MongoDB; successful login clears the counter; error copy does not reveal whether an email exists.
- Password rule: minimum eight characters with at least one letter and one digit.
- The seed endpoint is protected: anonymous 401, non-admin 403, admin 200.
- CYNAIAH_ENV separates demo from production. Production bootstrap uses ADMIN_EMAIL, ADMIN_PASSWORD, and ADMIN_NAME and refuses the known demo password.
- GET /api/environment exposes safe environment posture flags without exposing secrets.

PRODUCTION CAUTION Demo credentials belong only in the separate restricted test-credentials file. They must not appear in this executive specification, public documentation, or a production environment.

3.2 Studio Dashboard — OPERATIONAL

The Home experience includes the cinematic welcome hero, four key performance cards, active productions, courses in progress, upcoming events, recent feedback, and a portfolio strip. A single dashboard summary endpoint supports the page.

3.3 Projects, Create Wizard & Command Center — OPERATIONAL

- Filterable project grid by title, type, and status.

- Four-step Create wizard spanning 12 project types: music video, lyric video, visualizer, short film, documentary, commercial, branded content, animation, CGI scene, social campaign, live visuals, and custom project.
- Project Command Center with live counts, status, brief, four lab links, rights snapshot, feedback, mood-board strip, storyboard strip, and music-cue visuals.

3.4 Story Lab — OPERATIONAL

- Document editor plus Claude writing partner for screenplay, treatment, logline, shot list, and storyboard beats.
- Storyboard Builder with seeded frames, AI generation, per-frame edit, reorder, and delete.
- Nine-section Treatment Builder with per-section AI drafting.
- Character Locker with age, hair, skin tone, eye color, wardrobe, visual style, locked details, and reference-image gallery.
- Gemini provider-native reference conditioning through ImageContent. This is explicitly not a trained LoRA.
- Character Continuity Diff uses Claude vision to compare two frames across face, hair, skin tone, wardrobe, age, proportions, and visual style; it flags possible drift and asks questions, but the student decides.

3.5 Storyboard Frame Feedback — OPERATIONAL

- Assigned faculty can pin an immutable note to a specific storyboard frame.
- The backend forces frame_feedback to target storyboard_frame and rejects a frame that belongs to another project.
- Students receive a notification deep-link that opens the correct project, tab, and highlighted frame with the faculty-notes panel visible.
- Only the project owner and assigned faculty may read; only assigned faculty may post.

3.6 AI Visual Lab — OPERATIONAL / PARTLY INTEGRATION-READY

- Gemini Nano Banana text-to-image with eight style presets.
- Recent-renders rail and project-aware generation into the mood board or storyboard.
- Character references condition new frames.
- Twelve external-tool tiles are interface placeholders marked integration-ready; they are not all live provider connections.

3.7 Music-to-Visual Sync Studio — OPERATIONAL / DEMO-DEPENDENT

- Waveform, cyan playhead, colored cue markers, cue creator, and cue sheet with time-scrub controls.

- Project audio upload accepts MP3, WAV, M4A, OGG, and FLAC; the current demo stores files locally.
- Sync Autopilot asks Claude for 8–14 musical section suggestions. Suggestions remain pending until the student accepts them individually or in a group.
- Cue visuals may be generated or selected from project assets; thumbnails appear on cue markers and in the music storyboard strip.
- Rough Cut Preview plays project audio and advances cue visuals with 0.8-second cross-fades, lower-thirds, scrubbing, and mute.
- Download Review exports a cynaiah.rough-cut.v1 JSON manifest. MP4 rendering is deferred.
- ANCRLAB wiring is prepared but is not presented as live.

3.8 Production Studio — OPERATIONAL

- Nine tabs: Overview, Cast & Crew, Scenes & Shots, Locations, Equipment, Call Sheets, Budget, Daily Notes, and Releases.
- Inline QuickAdd forms, edit/delete controls, nested shots, and shot statuses from planned through wrapped.
- Budget spent-versus-planned visualization.
- Coverage Coach uses Claude to return possibly missing coverage, questions for the student, and compliments. It is advisory; the director makes the final call.
- Call Sheet PDF produces a one-page A4 document with project header, crew and call times, scenes, top shots, locations, weather, and notes.

3.9 Faculty & Reviews — OPERATIONAL

- Assignments link faculty, student, and project.
- Faculty reviews are append-only events. Superseded entries remain visible and point to the new event; their original content and creation time are not overwritten.
- Faculty dashboard lists assigned productions; project review includes Feedback, Treatment, Storyboard, Shot List, Rough Cut, Rights, and Budget tabs.
- Five review kinds: written, time-coded, coverage response, rubric, and milestone status.
- Fixed six-competency rubric: Story, Direction, Cinematography, Sound & Music, AI Ethics & Rights, and Craft, scored 1–5.
- Student Reviews inbox displays author, timestamp, target, status, and supersession history.
- COHEIR is represented only as an integration-ready mentor card until its specification/API is supplied.

3.10 Review Notifications — OPERATIONAL

- Every faculty review event generates a project-owner notification with author, project, review ID, and deep link.

- TopBar polls every 15 seconds and on window focus; the bell displays unread count, opens the list, marks items read, and navigates to the exact review/frame/timestamp.
- Notifications are fire-and-log: a notification failure must never prevent the immutable review event from being saved.
- Bulk read-all endpoint is implemented. Cross-owner reads and mark-read attempts expose or change nothing.

3.11 Rights & Credits — OPERATIONAL / INTEGRATION-READY

- Contributor records with ownership tags, consent status, and AI disclosure.
- Eight-item clearance checklist.
- Rights records participate in final-delivery gating.
- INHEIRA-ready language and data handoff exist; the external INHEIRA connection is not yet live.

3.12 Learn — OPERATIONAL / ANCR INTEGRATION-READY

Six seeded pathways cover Foundations, Directing, Emerging Media, Production, Post, and Rights. Students see enrolled progress and a full catalog with enrollment actions. Long-term course, roster, and institutional administration should come from ANCR/CCDP rather than being duplicated.

3.13 Portfolio & Showcase — OPERATIONAL / PUBLISHING DEFERRED

Students can add work from projects, feature/unfeature pieces, and present a Showcase reel. The ANCRVIEW handoff is visible, but live publishing to ANCRVIEW remains deferred.

3.14 Edit & Finish — OPERATIONAL

- Five working tabs: Versions, Captions & A11y, Credits, Finishing Notes, and Delivery.
- Version stages: rough_cut → fine_cut → picture_lock → final, with stage and approval indicators.
- Uploads accept MP4, MOV, and WebM to 250 MB; inline video playback is authenticated.
- Final approval is blocked until every rights record has consent_recorded=true and all 15 accessibility/delivery checklist items are complete.
- Faculty approvals are mirrored into the immutable review history.

PO MEDIA-SECURITY REMEDIATION The current HTML5 media path authenticates with ?token=<jwt>. This proves end-to-end playback, but a full login JWT in a URL may leak through history, logs, analytics, or referrers. Before production, replace it with a short-lived signed media URL or an HttpOnly secure-cookie pattern.

3.15 Remaining structural previews — NOT YET COMPLETE

Assets, Collaborators, Messages, Calendar, Settings, Opportunities, and certain institutional administration experiences remain previews or partial shared-service destinations. They should be

evaluated against the larger ANCR platform before any duplicate CYNAIAH implementation is authorized.

04 DATA, API & TECHNICAL ARCHITECTURE

4.1 Current stack

LAYER	CURRENT IMPLEMENTATION	PRODUCTION DIRECTION
Frontend	React application with cinematic component system.	Preserve approved UI; modularize and integrate with ANCR navigation/design tokens.
Backend	Python / FastAPI REST services.	Refactor large server file into domain routes without changing behavior.
Database	MongoDB collections for users, projects, production, rights, reviews, notifications, etc.	Confirm managed production topology, indexes, backups, retention, and tenant strategy.
AI	Claude text/vision + Gemini Nano Banana image generation through Emergent Universal Key in demo.	Move to organization-owned provider accounts/keys, quotas, logging, disclosure, and cost controls.
Media	Local uploaded audio/video files in the demo environment.	Move to secure durable object/media storage with signed access, scanning, lifecycle, and backup.
Version control	Private GitHub repository established for the codebase.	Push each stable milestone separately; protect main branch and require reviewed merges.
Deployment	Emergent preview/dev hosting.	Containerized services behind production web gateway, monitoring, secrets manager, CI/CD, and rollback.

4.2 Core domain records

IDENTITY & ACCESS	users, roles, assignments, authentication attempts, environment posture
CREATIVE DEVELOPMENT	projects, documents, treatments, storyboard frames, characters, reference images, visual generations
MUSIC & SYNC	music tracks, audio URLs, sync cues, cue attachments, rough-cut manifests

PRODUCTION	crew, locations, equipment, scenes, shots, call sheets, budgets, daily notes, releases
REVIEW & LEARNING	courses, enrollment/progress, faculty_reviews, rubric events, milestone status, notifications
RIGHTS & DELIVERY	contributors, rights records, consent, AI disclosures, credits, versions, captions, finishing notes, delivery checklist

4.3 Data integrity rules

- Project ownership or an explicit faculty assignment is required for protected project data.
- Nested record IDs must be verified against the parent project; an ID alone is never sufficient authorization.
- Faculty review events are append-only. Corrections create a new row and link through superseded_by.
- AI suggestions are recorded separately from student decisions and are never silently applied.
- Final delivery cannot be approved while consent or required accessibility/delivery items are incomplete.
- Seed data is idempotent and must remain clearly isolated from production data.

4.4 Existing engineering documentation

- /app/docs/CYNAIAH_DATA_DOCUMENT.md — full system reference
- /app/memory/PRD.md — product requirements and milestone status
- /app/memory/test_credentials.md — restricted demo credentials
- /app/test_reports/iteration_*.json — milestone testing evidence

05 SECURITY, PRIVACY, ACCESSIBILITY & OPERATIONS

5.1 Controls already implemented

AUTHENTICATION	Hashed passwords, JWT sessions, strength rules, rate limiting, no user enumeration.
AUTHORIZATION	Role gates, owner/assignment checks, cross-owner isolation, protected seed/admin paths.
ADMIN BOOTSTRAP	Demo/production environment separation and rejection of demo password in production.

REVIEW INTEGRITY	Append-only history with visible supersession; notification failure does not delete review evidence.
DELIVERY GOVERNANCE	Consent and 15-item accessibility/delivery checklist block final approval.
TESTING	Latest reported complete build: 222/222 backend tests plus 100% frontend Playwright verification.

5.2 Production gates still required

PRIORITY	GATE	REQUIRED RESULT
P0	Media authentication	Replace full JWT query parameter with short-lived signed media access or secure cookie.
P0	Production identity	Implement ANCRID SSO, upstream role provisioning, institution membership, session revocation, and MFA policy.
P0	Durable media storage	Move local audio/video/assets to encrypted object/media storage with malware scanning and retention.
P0	Secrets and AI accounts	Use organization-owned keys and secrets manager; remove dependence on Emergent Universal Key.
P0	Deployment and recovery	CI/CD, logging, monitoring, alerting, backups, tested restore, rollback, and disaster-recovery ownership.
P1	Student privacy	Institutional consent, FERPA/privacy assessment, data-retention/deletion, exports, guardian/minor rules where applicable.
P1	Accessibility	Independent WCAG audit; keyboard, screen-reader, color contrast, caption, transcript, and reduced-motion verification.
P1	Security audit	Threat model, dependency/SAST/DAST review, penetration test, tenant-isolation test, incident plan.
P1	Device quality	Full mobile/tablet/browser matrix and performance testing on school networks/devices.
P1	Institutional admin	School/cohort/roster/policy/reporting model aligned with ANCR rather than duplicated.

5.3 Operational ownership questions for the technical team

- Who owns production hosting, uptime, on-call response, database maintenance, and restores?

- Which team owns ANCRID, ANCRA, ANCRLAB, INHEIRA, COHEIR, VAULTA, and ANCRVIEW API contracts?
- Where will audit logs, AI usage/costs, media retention, and institutional data-processing records live?
- What is the approved pilot topology: single school, multi-tenant schools, or isolated school deployments?
- What is the cost model per student, per project, per generated image, per AI review, and per stored media hour?

06 VALIDATION & DEMONSTRATION EVIDENCE

6.1 Latest reported quality result

CURRENT EVIDENCE The Edit & Finish milestone reported 222/222 backend pytest cases passing and 100% Playwright verification, including Story Lab and Sync Studio smoke tests with no console errors on the authenticated media flow.

6.2 Regression evidence accumulated by milestone

FACULTY / REVIEWS	13/13 backend plus 100% frontend.
REVIEW NOTIFICATIONS	22/22 new cases plus 40/40 authorization regression and 100% frontend.
AUTH HARDENING	118/118 backend regression.
ADMIN BOOTSTRAP	129/129 combined regression.
STORYBOARD FRAME FEEDBACK	192/192 backend plus 100% frontend after cleanup.
EDIT & FINISH	222/222 backend plus 100% frontend.

These counts are milestone snapshots, not numbers to add together. Earl's technical team should rerun the full suite from a clean checkout in its own environment and preserve the test report as handoff evidence.

6.3 Canonical demo walkthrough

1. Sign in as a student and open the Studio Dashboard.
2. Create or open Neon Heart in the Project Command Center.
3. Show the treatment, storyboard, character lock, AI Visual Lab, and frame continuity tools.
4. Open Sync Studio, attach audio, review proposed cues, and play the rough cut.
5. Open Production Studio, update a shot, run Coverage Coach, and download a Call Sheet PDF.

6. Sign in as faculty; leave a frame note, time-coded rough-cut note, rubric, and revision request.
7. Return as the student; open the bell notification and land on the exact review target.
8. Open Edit & Finish; upload/review a version and demonstrate the rights/accessibility delivery blockers.
9. Show portfolio/showcase handoff and identify which external integrations are still clearly labeled future.

6.4 Handoff acceptance test

- Fresh clone can be installed and started from documented commands.
- Seed/demo mode and production mode behave differently as specified.
- No secret is committed to GitHub.
- Every protected project endpoint passes a cross-owner test.
- All media loads through the replacement production-safe auth scheme.
- The 222-test baseline and frontend journey pass in the team environment.
- A backup can be restored into a clean environment.
- The visual result matches the approved CYNAIAH build at agreed viewport sizes.

07 IMPLEMENTATION ROADMAP

Stage 0 — Protect the current asset (immediate)

- Push the Edit & Finish milestone to the private GitHub repository as its own commit/tag.
- Confirm Earl, Danielle, Scharvin, Aaron, and required engineers have correct repository access.
- Create a clean-clone restore test and archive the current specification/test reports.
- Freeze feature additions until the technical audit establishes the integration path.

Stage 1 — Technical audit and production blockers

- Produce reuse / refactor / replace matrix by subsystem.
- Close media-token exposure, durable storage, secrets, deployment, backup, and monitoring gaps.
- Refactor oversized backend routing only with regression protection.
- Complete external accessibility, privacy, and security assessments.
- Prepare cost analysis covering hosting, storage, AI generation, support, and school scale.

Stage 2 — Shared ANCR integration

- ANCRID SSO and institutional role provisioning.
- ANCRA course, roster, assignment, and shared navigation contract.
- ANCRLAB media picker/storage contract.

- INHEIRA rights export and review contract.
- COHEIR mentor review contract when the specification exists.
- ANCRVIEW publishing and ANCRLaunch opportunity handoffs.

Stage 3 — School pilot readiness

- Choose pilot institution(s), cohort size, content pathways, and faculty roles.
- Load real curriculum and policies; train faculty and administrators.
- Run a supervised end-to-end pilot rehearsal and restore test.
- Finalize support model, incident route, service expectations, and data agreement.
- Package school presentation, demo recording, implementation timeline, and pricing assumptions for a 8–12 month adoption runway.

Deferred enhancements — not blockers for the first pilot

Animatic MP4 export, text-to-video, real-time WebSocket presence, student/faculty reply threads, automated continuity sequence checking, call-sheet email, advanced institutional analytics, and additional external AI-tool integrations may be planned after the core platform is secure, integrated, and operationally owned.

08 REQUIRED TECHNICAL-TEAM RESPONSE

To convert this working build into an owned ANCR product, Earl should request one written response from the engineering team containing the following deliverables:

1. CODE AUDIT	What is reusable as-is, what must be refactored, what must be replaced, and why?
2. ARCHITECTURE DECISION	Where does CYNAIAH run, and which functions belong to shared ANCR services?
3. INTEGRATION MAP	API contracts, owners, sequence, dependencies, and temporary adapters for every ANCR connection.
4. SECURITY/REMEDIATION PLAN	Named owner and due date for every P0/P1 production gate.
5. DEPLOYMENT PLAN	Environments, CI/CD, secrets, database, storage, monitoring, backup, restore, and rollback.
6. FIDELITY PLAN	How the approved CYNAIAH appearance and workflows will be preserved across refactoring/integration.

7. TESTING PLAN	Clean-checkout test baseline, cross-owner security suite, accessibility/device testing, and acceptance criteria.
8. COST AND STAFFING	People, responsibilities, one-time work, monthly operating costs, AI/storage assumptions, and contingency.
9. PILOT PLAN	School-facing demo, onboarding runway, implementation phases, training, support, and target dates.

Proposed working roles

DANIELLE — PRODUCT OWNER	Vision, student/faculty experience, brand fidelity, priorities, acceptance.
EARL — EXECUTIVE/OPERATIONS OWNER	Decision authority, team alignment, budget, school-pilot governance.
TECHNICAL LEAD	Architecture, code audit, integration plan, engineering standards, delivery accountability.
SCHARVIN / BUILD ENGINEER	Code recovery, repository/version-control discipline, visual fidelity, implementation support.
SECURITY/DEVOPS OWNER	Production environment, access, secrets, monitoring, backup, recovery, releases.
INSTITUTIONAL LEAD	Curriculum, faculty workflows, accessibility/privacy, pilot readiness, school onboarding.

Decision statement

RECOMMENDED APPROVAL Proceed with CYNAIAH as the approved product foundation, subject to the production gates in Section 5. Authorize a technical audit and integration plan. Preserve the existing design and workflows unless a documented security, accessibility, performance, legal, or architectural requirement makes a specific change necessary.

A APPENDIX A — BUILD STATUS MATRIX

CAPABILITY	STATUS	IMPORTANT QUALIFIER
Dashboard, projects, create wizard, Command Center	OPERATIONAL	Rich seeded demonstration data is used.

Story Lab, treatment, storyboard, character locker	OPERATIONAL	AI provider cost/account still demo-dependent.
AI Visual Lab	OPERATIONAL	External tool tiles are not all live integrations.
Sync Studio and rough-cut player	OPERATIONAL	Local audio storage; JSON export, not MP4.
Production Studio, Coverage Coach, Call Sheet PDF	OPERATIONAL	AI and PDF generation tested.
Faculty reviews, rubric, frame/time feedback	OPERATIONAL	COHEIR remains placeholder only.
Review notifications	OPERATIONAL	Polling; WebSocket real-time is deferred.
Rights and delivery gates	OPERATIONAL	INHEIRA external export is not live.
Learn	OPERATIONAL	ANCRA institutional integration is not live.
Portfolio / Showcase	OPERATIONAL	ANCRVIEW publishing is deferred.
Edit & Finish	OPERATIONAL	Current query-token media auth must be replaced.
ANCRID SSO	INTEGRATION-READY	Local JWT auth is active.
ANCRLAB media	INTEGRATION-READY	Local upload is active.
Shared Assets, Calendar, Messages, Collaborators	INTEGRATION DECISION	Prefer shared ANCR services; avoid duplicate build.
Animatic MP4, text-to-video, live collaboration	DEFERRED	Not required to prove the first pilot workflow.

B APPENDIX B — CLAUDE DESIGN INSTRUCTIONS

Copy the following into Claude with this Word file attached

HOW TO USE Attach this DOCX and the official CYNAIAH and ANCR logo files. Paste the prompt below. Ask Claude to return a designed DOCX and PDF without changing the technical claims.

Copy-ready prompt for Claude

Design the attached source document into a polished executive product-and-technical specification for Earl Shipman, COO. This is an internal decision and engineering handoff document for CYNAIAH™, the School of Film, Visual Storytelling & Emerging Media within the ANCR/CCDP ecosystem.

Non-Negotiable Content Rules

10. Preserve every factual claim, status, caveat, risk, decision request, and production gate. Do not invent features, test results, integrations, dates, APIs, legal compliance, or production readiness.
11. Maintain the four status meanings exactly: OPERATIONAL, DEMO-DEPENDENT, INTEGRATION-READY, and DEFERRED.
12. Do not describe COHEIR, INHEIRA, ANCRID, ANCRA, ANCRLAB, VAULTA, ANCRVIEW, or other ANCR connections as live unless the source says they are live.
13. Keep the P0 warning about the current ?token=<jwt> media URL. Do not minimize or omit it.
14. Do not publish demo passwords or secrets. Refer readers to the restricted test-credentials document.
15. CYNAIAH is the approved product foundation. The engineering recommendation is audit, harden, integrate, and maintain — not rebuild from screenshots.

Brand and Visual Direction

- Use only the official CYNAIAH and ANCR logos I attach. Never redraw, reinterpret, replace, or generate a new logo.
- Visual language: cinematic, premium, future-facing, educational, disciplined, and executive — not a gaming interface and not a neon overload.
- Palette: black and deep violet foundation with restrained electric cyan, magenta, orange, and subtle gold accents. Maintain strong contrast and accessible body text.
- Typography should feel modern and editorial. Use clear hierarchy, generous spacing, short line lengths, and professional tables.
- Use official screenshots only when I provide them. Do not substitute generic stock dashboards or AI-generated interface images.

Document Structure

Create: cover; executive summary; product definition; student journey; system boundary; ANCR ecosystem map; capability specification; architecture/data; security/privacy/accessibility; test evidence; production gates; phased roadmap; required technical-team response; build-status matrix; appendices.

Add these visuals only where they improve understanding:

- one simple ecosystem architecture map showing ANCR shared services around the CYNAIAH specialized application;
 - one end-to-end student/faculty workflow;
 - one status matrix;
 - one phased implementation timeline.
-

Deliverables

Return an editable DOCX and a polished PDF. Include page numbers, table of contents, confidentiality footer, consistent headers, alt text for images, and accessible color contrast. Keep all tables readable in print. Before delivering, verify that no text is clipped, no page contains an orphan heading, all links/labels are legible, and the wording still matches the attached source.

Files to attach with the prompt

- This CYNAIAH Product & Technical Specification DOCX.
- Official CYNAIAH logo file supplied by Danielle.
- Official ANCR logo file supplied by Danielle.
- Optional approved CYNAIAH interface screenshots.
- Do not attach or expose the restricted test-credentials document to anyone who does not need access.

C APPENDIX C — FINAL HANDOFF CHECKLIST

- The GitHub repository contains the latest separately committed milestone.
- The complete test suite is rerun from a clean clone and its report is dated.
- The data document and PRD match the source code.
- All screenshots are labeled with environment and build date.
- Demo-only features are visibly distinguished from production-ready features.
- Every external integration has an owner, contract, and status.
- Every production gate has an accountable owner and target date.
- The approved interface is used as the visual acceptance baseline.
- The school-facing presentation does not claim production integrations that have not been wired.
- Earl receives the final spec, cost analysis, implementation plan, and pilot-readiness decision in one package.

END OF SPECIFICATION CYNAIAH has moved beyond idea-stage development. The next work is disciplined product ownership: protect the build, validate it independently, harden the production boundaries, connect it to ANCR shared services, and prepare the school pilot without losing the experience that makes the product distinct.

End of CYNAIAH™ Product & Technical Specification · Confidential — Internal Working Specification